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ESTIMATE RUN 12/13/2005

ESTIMATE SUMMARY 11:25:07

CONTID: C15161         ESTIMATE NO: 0004 PROG 2002

PCN: 15161-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83 S. Lake Gulch Rd. Inters PERCENT TIME:

PROJECT NO: STA 0831-098                  

SH 83 S. Lake Gulch Rd. Inters

NAME OF ROAD: 083A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 12/13/2005 DATE TIME STARTED 08/30/2005

P.O. BOX 1330 DATE LET 08/04/2005 DATE WORK BEGAN 08/30/2005

 DATE AWARDED 08/15/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/29/2005 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 08/30/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 431,032.39 PARTICIPATING $ $ 1,773.90

AWARD PROJECT AMT: 442,405.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

99.93%

301.14

1,773.90

1,773.90

1,773.90

$

$

$

$

430,731.25

0.00

430,731.25

0.00

430,731.25

-6,636.08

0.00

424,095.17

0.00

AMOUNT DUE 424,095.17 1,773.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,773.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0
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PCN: 15161-BID    ESTIMATE RUN 12/13/2005

PROJECT: STA 0831-098                  ESTIMATE NO: 0004 11:25:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 37.000 37.000

LF  0.000 0.00

11.40000 37.000 421.80

202-00035  
 

0010 REMOVAL OF DELINEATOR 14.000 14.000

EACH 0.000 0.00

13.50000 14.000 189.00

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 565.000 565.000

SY  0.000 0.00

5.40000 565.000 3,051.00

202-00240  
 

0020 REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

33.70000 2.000 67.40

202-00821  
 

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,750.000 4,750.000

CY  0.000 0.00

11.00000 4,750.000 52,250.00

203-00060  
 

0030 BLADING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01500  
 

0035 POTHOLING 6.500 6.500

HOUR 0.000 0.00

185.00000 6.500 1,202.50

203-01597  
 

0040 TOPSOIL 1,315.000 1,315.000

CY  0.000 0.00

14.20000 1,315.000 18,673.00

207-00205  
 

0045 EROSION LOG (12 INCH) 230.000 230.000

LF  0.000 0.00

4.80000 230.000 1,104.00

208-00002  
 

0050 EROSION BALES (WEED FREE) 27.000 27.000

EACH 0.000 0.00

20.20000 27.000 545.40

208-00011  
 

0055 SILT FENCE 2,112.000 2,112.000

LF  0.000 0.00

1.50000 2,112.000 3,168.00

208-00020  
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PCN: 15161-BID    ESTIMATE RUN 12/13/2005

PROJECT: STA 0831-098                  ESTIMATE NO: 0004 11:25:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

208-00070  
 

0065 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

1,495.00000 1.000 1,495.00

208-00100  
 

0070 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

950.00000 1.000 950.00

208-00200  
 

0075 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000

EACH 0.000 0.00

210.10000 1.000 210.10

210-00011  
 

0080 RESET GROUND SIGN 12.000 12.000

EACH 0.000 0.00

157.90000 12.000 1,894.80

210-00810  
 

0085 RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

33.70000 2.000 67.40

210-00815  
 

0090 *SEEDING (NATIVE) 3.000 3.000

ACRE 0.000 0.00

368.40000 3.000 1,105.20

212-00006  
 

0095 *MULCHING (WEED FREE HAY) 3.000 0.000

ACRE 3.000 947.40

315.80000 3.000 947.40

213-00002  
 

0100 *MULCH TACKIFIER 600.000 600.000

LB  0.000 0.00

1.80000 600.000 1,080.00

213-00061  
 

0105 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,719.000 3,168.000

SY  551.000 826.50

1.50000 3,719.000 5,578.50

216-00041  
 

0110 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

94.70000 0.000 0.00

217-00020  
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PCN: 15161-BID    ESTIMATE RUN 12/13/2005

PROJECT: STA 0831-098                  ESTIMATE NO: 0004 11:25:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 1,756.350 1,756.350

TON 0.000 0.00

23.40000 1,756.350 41,098.59

304-06000  
 

0120 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 126.550 126.550

TON 0.000 0.00

104.20000 126.550 13,186.51

403-00720  
 

0125 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 3,362.630 3,362.630

TON 0.000 0.00

45.80000 3,362.630 154,008.45

403-34721  
 

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,040.000 1,040.000

GAL 0.000 0.00

1.30000 1,040.000 1,352.00

411-10255  
 

0135 18 INCH CORRUGATED STEEL PIPE 40.000 40.000

LF  0.000 0.00

43.00000 40.000 1,720.00

603-10180  
 

0140 18 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

603-30018  
 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,000.000 1,000.000

LF  0.000 0.00

16.00000 1,000.000 16,000.00

606-00301  
 

0150 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,557.90000 2.000 3,115.80

606-02005  
 

0155 FENCE (PLASTIC) 100.000 100.000

LF  0.000 0.00

3.80000 100.000 380.00

607-11525  
 

0160 DELINEATOR (FLEXIBLE) (TYPE I) 16.000 16.000

EACH 0.000 0.00

31.90000 16.000 510.40

612-00041  
 

0165 DELINEATOR (FLEXIBLE) (TYPE II) 6.000 6.000

EACH 0.000 0.00

32.40000 6.000 194.40

612-00042  
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PCN: 15161-BID    ESTIMATE RUN 12/13/2005

PROJECT: STA 0831-098                  ESTIMATE NO: 0004 11:25:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SIGN PANEL (CLASS I) 10.000 10.000

SF  0.000 0.00

17.80000 10.000 178.00

614-00011  
 

0175 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

6,150.00000 1.000 6,150.00

625-00000  
 

0180 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

626-00000  
 

0185 *EPOXY PAVEMENT MARKING 50.500 50.500

GAL 0.000 0.00

131.60000 50.500 6,645.80

627-00005  
 

0190 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 123.000 123.000

GAL 0.000 0.00

21.10000 123.000 2,595.30

627-00012  
 

0195 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

146.000 146.000

SF  0.000 0.00

15.80000 146.000 2,306.80

627-30405  
 

0200 *FLAGGING 859.500 859.500

HOUR 0.000 0.00

22.10000 859.500 18,994.95

630-00000  
 

0205 *TRAFFIC CONTROL INSPECTION 26.000 26.000

DAY 0.000 0.00

52.60000 26.000 1,367.60

630-00007  
 

0210 *TRAFFIC CONTROL MANAGEMENT 34.000 34.000

DAY 0.000 0.00

421.10000 34.000 14,317.40

630-00012  
 

0215 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000 0.900

EACH 0.000 0.00

157.90000 0.900 142.11

630-80336  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800

EACH 0.000 0.00

21.10000 1.800 37.98

630-80341  
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PCN: 15161-BID    ESTIMATE RUN 12/13/2005

PROJECT: STA 0831-098                  ESTIMATE NO: 0004 11:25:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 18.000

EACH 0.000 0.00

21.10000 18.000 379.80

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200

EACH 0.000 0.00

21.10000 7.200 151.92

630-80343  
 

0235 *DRUM CHANNELIZING DEVICE 55.000 49.500

EACH 0.000 0.00

21.10000 49.500 1,044.45

630-80360  
 

0240 *TRAFFIC CONE 65.000 45.000

EACH 0.000 0.00

5.30000 45.000 238.50

630-80380  
 

0245 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0250 F/A INCENTIVE SMOOTHNESS -178.670 -178.670

F A 0.000 0.00

1.00000 -178.670 -178.67

700-70014  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A QUALITY INCENTIVE PAYMENT 1,817.660 1,817.660

F A 0.000 0.00

1.00000 1,817.660 1,817.66

700-70025  
 

0265 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,773.90 425,256.25CURRENT AMT 425,557.39 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00011  
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PCN: 15161-BID    ESTIMATE RUN 12/13/2005

PROJECT: STA 0831-098                  ESTIMATE NO: 0004 11:25:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

475.00000 1.000 475.00

620-00020  
 

CAT 0400 $0.00 5,475.00CURRENT AMT 5,475.00 $$

PROJECT TOTAL 1,773.90 $ 430,731.25CURRENT AMT 431,032.39 $$


